Finance (1924) Department

(Marine)

Mis. SERIE

G.O. No. 30,

DATED 18/1/24
1924.

[Despatch Abstract.]

rt of Mangalore.- construction of a new

wall and reclamation south of the pier - Revised

Estimate Rs. 20,000 - Sanctioned.

Mar. C. 1565 4

O.F. 105—1,000—5-11-23

Received ..... 192 . *Registered* ..... 192 .

Subject.

Reclamation south of the pier at Mangalore.

ENCLOSURES.
No. 1 Ext. in 3 Sheets
2 Plans.
Spare copies

No. 2105/696 G. *Madras, dated* 11th December 1923.
12

From (Name) Captain [illegible], [illegible],

Presidency Port Officer,

To The Secretary to the Government of Madras,

[illegible] Department.

Sir,

[illegible]

proposed and has the approval of the Landing and Shipping Fees Committee.

Necessary provision will be made for the excess amount of Rs.4,000/- in the draft budget estimate of Mangalore Landing and Shipping Fund for 1924-25 now under preparation in this office.

I have the honour to be,
Sir,
Your most obedient servant,

Captain, I.M.S.,
Presidency Port Officer.

19/12/23

Finance (Marine) Dept.

Dy. Secretary's remarks: Show original estimate. I.
not call for it.

J.B.B./22-12-1924.

The original estimates together with the plan have been obtained and are submitted. A comparison of the two estimates shows that the reason for the difference between the two estimates is that under the revised estimate a longer wall is provided and as the wall is constructed a little further to the west, the connecting drains are also longer. These increase the cost of the estimates.

Sectt. II-10 (a)—48,962—2-2-22. (6)

Finance (Mamu) DEPARTMENT.

	Date.	Initials.
When received for Fair-copying.		
When copied ..		
When examined ..	19-21-1	
When signed ..		
When despatched ..		

Port of Mangalore — Construction of a new wall and reclamation South of the pier — Revised estimate of Rs. 40,800 — Sanctioned -

I

READ AGAIN G.O. No. 32 Mamu, dated 19 January 1923. (L)

" " " " " " 192 .

READ ALSO:—

II

C. No. 1565/G] From the Presidency Port Officer, No. 2105/6916, dated 11th Dec 1923.

III

" " " " " " 192 .

" " " " " " 192 .

ORDER.

No. 30, dated 18 Jan 1924

Through Finance (Budget)

20.12.23. 24.12.23

The Govt. sanction the revised estimate of Rs. 40,800 submitted by the P.P.O for constructing a new wall and reclamation South of the pier at Mangalore in supersession of the estimate of Rs. 36,800 sanctioned in para. 1(3) of G.O. No. 32 Finance (Mamu) dated 19 Jan 1923.

(L)

DESPATCHED
21 JAN 1924

To

The P.P.O (Q to cirtn two estimates as returned)

.. Accts. Genl. (Q of I, a 7/14 do)

Copy to the Fin. Dept. (Do - Do.)

Show original estimate. If not available, call for it.

Original estimate submitted below - flag I

14.1.24.